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V

14 September '98

Vince L. Epps Michael McAteer
IDEM USEPA, HSRW-6J
100 North Senate Avenue 77 West Jackson Blvd.
P.O. Box 6015 Chicago, IL 60604-3590
Indianapolis, IN 46206-6015

Re: Enviro-Chem Superfund Site
Monthly Construction Progress Report Number 9
August 1998

This Monthly Progress report has been prepared in accordance with Section Xn of the Consent
Decree entered September 10, 1991, Number 83419C, U.S.D.C. District of Indiana.

(1) Actions Taken Toward Achieving Compliance with Decree

a. Versar completed soil vapor extraction (SVE) trenches and piping systems in the
excavated soils deposited in the north area. (100% Complete)

b. Versar closed four of the six dewatering wells (installed to allow for safe excavation
below nine feet) in the northeast corner of the SCP. Two dewatering wells were left
open to allow for irrigation of new grass seed on cover areas. (100% Complete)

c. Versar processed approximately 74,450 gallons of water in the on-site treatment
plant this month. Analytical results all passed discharge requirements (monthly
treated water effluent sample submitted to IDEM) and treated water was discharged
to the North Diversion Channel. (100% Complete)

d. Versar installed the HOPE liner on the northside of the SCP and began to backfill the
area. (80% Complete)

«
e. The two temporary storage tanks T-l & T-3 were taken out of service, pressure

washed and are awaiting disassembly. (50 % Complete)

f. The mobile wastewater treatment unit was disconnected, carbon removed and is
ready to be removed from the site. (80% Complete)

g. Two Frac tanks were cleaned and removed from the site. (100% Complete)

h. Excavation of the Parcel 45 Drainage Ditch and placement of the concrete revetment
was started this month. (60% Complete)

i. The wastewater storage pad was restored. (100 % Complete)
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j. The programming for the SVE system's PLC (automated controller) was installed
and checked out this month. (75% Complete)

k. The vapor analyzer for the SVE system was received and installed this month.
Shipping damage was noticed and replacement parts are on order. (75% Complete)

1. Installation of the Stage I Cap for the North Fill Area was initiated this month. (5%
Complete)

m. Radian continued weekly conference calls with USEPA, IDEM, Trustees and Versar
on August 7, 14, 21, and 28, 1998.

2) Validated Results and Other Data

The only data generated during this month relates to the process water from the SCP. This data was
submitted to IDEM under separate cover on August 28, 1998.

(3) Additional Work Performed

There was no "additional work within the meaning of the consent decree." Work completed this
month under Revised Exhibit A includes the items identified in 1 a through m above.

(4) Anticipated Activities for Next Month

a. Versar will continue work on the Stage I Cap on the North and Central Areas.

b. Versar will complete the Parcel 45 Drainage Ditch.

c. Versar will begin installation of the South Diversion Channel.

d. Versar will install a recovery well in the second hot spot area. After pumping this
well to collect any potential pumpable contamination, both hot spots will be
resampled and then retreated with Fenton reagent, if required .

e. Versar will initiate top soil placement and seeding in the SCP area.

f. Versar will continue to process SVE system dewatering water. Monthly laboratory
analyses will be completed to assure that discharge criteria continue to be met.

g. Versar will complete installation of the HDPE liner on the north side of the SCP area,

h. Temporary Tanks T-l & T-3 will be disassembled and removed from the site.
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i. The mobile wastewater treatment system will be removed from the site.

j. The programing of the SVE system PLC will be completed, and the vapor analyzer
will be installed.

(5) Problems & Resolution

Water seepage (from the support area) into the south Parcel 45 Drainage Ditch has stopped work in
this area. The discharge point of the Parcel 45 Ditch has been closed off, and rainwater and seepage
water is being collected and stored in the Frac tanks. A sample of this drainage water has been
submitted for VOA laboratory analyses. Laboratory results are anticipated during the week of 14
September. This water will be discharged to the Unnamed Ditch pending receipt of satisfactory
laboratory analysis.

Versar has encountered problems with the marginal quality of Borrow Pit materials and the
compaction of the select material cap over the excavated material from the SCP area. The varying
quality and pervasiveness of stones in the Borrow Pit material has become problematic. In addition,
upcoming frost will further complicate compaction of the cover material. Versar has performed
Value Engineering on the Stage I Cap for the North and Central Areas. The installation of a HOPE
liner system will provide greater flexibility and cost savings while meeting RCRA cap requirements.
The concept has been presented to and approved in concept by both USEPA and IDEM. A design
change request is in preparation. The installation of the HOPE liner has been tentatively scheduled
for 28 September. It is critical that this design change be processed quickly to avoid further delay
and frost problems.

Photographs of site activities taken during the month are attached.

If you have any questions, please feel free to call me at (215) 788-7844, Extension 222

Sincerely,

A]
G. J. Anastos, Ph.D., P.E.
Project Manager

attachments

cc: D Basko (Versar) J Freeman (DOJ)
R Ball (ENVIRON) C Gaffney (Versar)
J Borucki (Versar) R Hutchens (ENVIRON)
N Bernstein (NEB & A) G Scarpone (Handex)
M Dowiak (Radian)

J:\Common\ENVCHEM\Augmnrpt.wpd



Site Photographs



Photograph # 1: Show a stack of sheet pile recently removed from the east wall of SCP
Area.

Photograph #2 : View looking north of the SCP Area after the sheetpiling was removed
and backfilled.



Photograph # 3: View looking east showing the construction of the HOPE liner ditch.

Photograph #4 : View looking north showing the Parcel 45 ditch under excavation for
installation of the concrete revetment.



Photograph # 5: View looking east of the North SVE Treatment Area under
construction. Open SVE trenches are shown with vent piping and
crushed stone placed in them.

Pho
where seepage from the support area is draining. The green pipe is
where the Bankert's scale drain line exits.



Photograph # 7: View looking south at the southern leg of the Parcel 45 Drainage Ditch
with support area drainage is accumulating.

Photograph #8 : View looking east of the completed wooden equipment building.


